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The drawings of the clam have heen reviewed hy the Mechan-
ical Enginearine bPepartment and the revisions to he made to the
drawings determined., The actual performance of the work of
preparing the drawings on this item in accordance with the speci-
fications will he started as soon as the tracing paper ordered
for the task is received. Not more than a few days delay is
anticipated in starting this work,

FINANCIAL STATEMENT

Total Amount of Contract $895.00
No Expenditures

Expiration Date: 19 March 1958
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